
From: Granger, Michelle
To: Bruce S Kennington
Subject: RE: Request for Extension, Submittal of Pre-Final (90%) Design, OU3, PVGCS Site
Date: Wednesday, February 13, 2019 11:22:00 AM

Dear Bruce:

Thank you for your response below. Glad to hear we can remain on schedule for the submittal of 100% RD Report.
I'll be in touch shortly regarding extension.

Best,
Michelle-

-----Original Message-----
From: Bruce S Kennington <bkennington@ramboll.com>
Sent: Friday, February 08, 2019 2:50 PM
To: Granger, Michelle <Granger.Michelle@epa.gov>
Cc: Luis Hidalgo (Luis.Hidalgo@riotinto.com) <Luis.Hidalgo@riotinto.com>
Subject: RE: Request for Extension, Submittal of Pre-Final (90%) Design, OU3, PVGCS Site

Dear Michelle:

Sorry for the delay in getting back to you.  I need to check with our team about the timing. 

Yes, barring significant comments or questions from USEPA on the Pre-Final (90%) Design, submittal of a Final
(100%) Design by the end of March/early April could be accomplished.

Kind regards,
Bruce

Bruce S Kennington
Principal
D +1 (312) 288-3834
M +1 (312) 953-9965
bkennington@ramboll.com

-----Original Message-----
From: Granger, Michelle <Granger.Michelle@epa.gov>
Sent: Thursday, February 07, 2019 11:30 AM
To: Bruce S Kennington <bkennington@ramboll.com>
Subject: RE: Request for Extension, Submittal of Pre-Final (90%) Design, OU3, PVGCS Site

Hi, Bruce-

Just had another discussion with management about the extension and a question came up about how the extension
will effect the overall project schedule. Do you think it's possible that EPA will get the 100% RD Report at end of
march/beginning of April?

Best,
Michelle-

________________________________________
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From: Bruce S Kennington [bkennington@ramboll.com]
Sent: Wednesday, February 6, 2019 5:02 PM
To: Granger, Michelle
Cc: Luis Hidalgo; Bruce White
Subject: Re: Request for Extension, Submittal of Pre-Final (90%) Design, OU3, PVGCS Site

Dear Michelle:

Following discussions with your management, any word on approval of the request for extension?

Kind regards,
Bruce

______________________________________
Ramboll US Corporation
Bruce S. Kennington
bkennington@ramboll.com<mailto:bkennington@ramboll.com>
Mobile: 312.953.9965
_______________________________________

On Jan 30, 2019, at 9:49 PM, Bruce S Kennington
<bkennington@ramboll.com<mailto:bkennington@ramboll.com>> wrote:

Thank you, Michelle.  Welcome back!

______________________________________
Ramboll US Corporation
Bruce S. Kennington
bkennington@ramboll.com<mailto:bkennington@ramboll.com>
Mobile: 312.953.9965
_______________________________________

On Jan 30, 2019, at 1:55 PM, Granger, Michelle
<Granger.Michelle@epa.gov<mailto:Granger.Michelle@epa.gov>> wrote:

Hi, Bruce-

Hope all is well!

I received your request for an extension. Getting settled back in here. I'll discuss with my management this week and
send you a response.

Thank you!
Michelle-

From: Bruce S Kennington <bkennington@ramboll.com<mailto:bkennington@ramboll.com>>
Sent: Sunday, January 20, 2019 1:14 AM
To: Granger, Michelle <Granger.Michelle@epa.gov<mailto:Granger.Michelle@epa.gov>>
Cc: 'Bruce White (Bruce.White@btlaw.com<mailto:Bruce.White@btlaw.com>)'
<Bruce.White@btlaw.com<mailto:Bruce.White@btlaw.com>>; 'Luis Hidalgo
(Luis.Hidalgo@riotinto.com<mailto:Luis.Hidalgo@riotinto.com>)'
<Luis.Hidalgo@riotinto.com<mailto:Luis.Hidalgo@riotinto.com>>; 'Jeff Armington
(jeff.armington@riotinto.com<mailto:jeff.armington@riotinto.com>)'
<jeff.armington@riotinto.com<mailto:jeff.armington@riotinto.com>>; Zizila, Frances
<Zizila.Frances@epa.gov<mailto:Zizila.Frances@epa.gov>>; Hauber, Erin M CIV USARMY CENWK (US)
<Erin.M.Hauber@usace.army.mil<mailto:Erin.M.Hauber@usace.army.mil>>; Bradley J. Brink
(Bradley.J.Brink@usace.army.mil<mailto:Bradley.J.Brink@usace.army.mil>)
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<Bradley.J.Brink@usace.army.mil<mailto:Bradley.J.Brink@usace.army.mil>>
Subject: Request for Extension, Submittal of Pre-Final (90%) Design, OU3, PVGCS Site

Dear Michelle:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial
Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3), please see the
attached letter with request for extension for submittal of the Pre-Final (90%) Design Report for Operable Unit 3
(OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site, also submitted via
Aconex.  As explained in the attached letter an extension for submittal of this report to Feb 28, 2019 is respectfully
requested.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v.
Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce S. Kennington

Principal

D +1 312 288 3834
M +1 312 953 9965
bkennington@ramboll.com<mailto:bkennington@ramboll.com>
________________________________________

Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com<http://www.ramboll.com/>
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